SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 10:53PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4
D #: Const Calendar Day: Date: -Dec-

iary 732 onst Calendar Day 185 .ae 06-Dec 2012. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 12:00 am Break: 03:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60

Precipitation 0.00" Condition Mostly overcast

Working Day [ ] If no, explain:

South Sidespan Suspender Rope Clamps:

messenger cable work was done.

Di ary: Dispute
Work description. =
- Met with District 4 surveyors today at 10:00am on the SAS bridge regarding the As-Built of the SFOBB.

- Wrote an outstanding diaries for the week related to CCO#269 - "Stanchion Post Modifications" and
associated work.

- Prepared for night work to measure the cable band bolt elongations using the Extensometer. The shift
began at 7:00pm and continued into the next morning, see tomorrows diary for more details on this
inspection.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 |:|
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D

Di ary: Dispute

Work description. 067 C-SUS-SCC.067 —~

- There were two crews of ironworkers who completed the suspender rope clamps (2 each) at panel points
22S, 24S, 268S, 28S, 30S and 32S on the South Sidespan today. It should be noted that Bob Brignano also
observed the end of this operation, see his diary for additional details and comments. Bob was also
responsible for following this crew for the rest of the day where other stanchion post, handrope, and
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 732  Date: 06-Dec-2012  Thursday
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Scrapped paint between the cable band suspender rope groove and Spherical bearing to be placed on the Hinge K pipe beams today prior
suspender rope along the inboard side at 24S due to clamp installation. to rebar installation and concrete placement.
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